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CATEGORY: Consent
DEPT.: Public Works

TITLE: Upgrade Landfill Gas Collection System,
Project 02-33—Accept Construction

RECOMMENDATION

Accept Upgrade Landfill Gas Collection System, Project 02-33, and authorize the final
contract payment.

FISCAL IMPACT

Upgrade Landfill Gas Collection System, Project 02-33, is a funded capital improvement
project with a total project budget of $525,000 allocated from the Shoreline Regional Park
Community Fund. The final construction cost of $372,774 is within the construction budget of
$375,375.

BACKGROUND AND ANALYSIS

OnJune 11, 2002, the City Council awarded the construction contract to Value Engineering of
Oceanside at the low bid price of $345,375, which included a $30,000 construction contin-
gency, and authorized an additional $30,000 construction contingency for additional landfill
gas wells if necessary or unanticipated underground field conditions.

The project upgraded the landfill gas collection system in various areas of the landfill to meet
the new, more stringent landfill gas emission regulations. The work included installation of
18 new landfill gas wells, monitoring probes, condensate sumps, leachate pumps and the
associated piping and appurtenances. In addition to the 18 landfill gas wells that were
included in the base contract, two additional wells were installed in the areas with excess
landfill gas emissions.

The final construction cost of $372,774 included three change orders totaling $57,399, as
shown on Attachment 1. The majority of the change order cost was for the removal of addi-
tional refuse encountered during the trenching operation. All work has been completed in
accordance with the plans and specifications.
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Prepared by:

Chris T. Halvorsen
Construction Engineer
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Attachment: 1. Change Order Log

Approved by:

Cathy R. Lazarus
Public Works Director

Kevin C. Duggan
City Manager
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